MILLIE anp SEVERSON, INCORPORATED

General Contractors
State Contractors License No. 99031

3601 Serpentine Drive Telephone (562) 493-3611
P. O. Box 3601 Fax No.  (562) 598-6871
Los Alamitos, CA 90720-0399

REPORT OF PROJECT MEETING MINUTES NO. 9

Project: Harbor Gateway /Lot 8 Development
Place: Jobsite

Date: February 9, 2005

Present: Dennis Carlson - Boeing Realty Corp.

Mike Sajjadi - Overton Moore
Scott Zachary, Patrick Keddington - Haley & Aldrich
Dave Harper, Charles Huang - Millie and Severson, Inc.

PROJECT MEETING MINUTES NO. 9
91 Schedule Analysis:

A. The GMP schedule per contract is based on a 198 day construction duration
beginning on December 6, 2004 and ending on September 12, 2005. Delays
which have occurred and will extend the contract completion date are as
follows:

1. The new schedule dated December 13, 2004 shows the start date on
December 20, 2004 and a completion date on September 14, 2005 in
which the (8) eight days of "Christmas Work Stoppage" was removed.

2. New schedule dated January 18, 2005 shows commencing date of
January 17, 2005 and completion date of October 12, 2005.

\9 Delays: Rain (January 28, 2005).
Lack of inspections (February 3, 2005 to February 9, 2005).

Rain (February 11, 2005).

9.2 Current Schedule Impact Issues:

A. Interior footings at office area to commence after Haley & Aldrich is
substantial complete.

93 Jobsite Activities:

A. Building pad certified.

B. Storm drain to commence,on February 4, 2005/agld to complete Phase 1 by
oloe @ -

Februar005. £, Mjf‘*—v‘{

C Underground plumbing complete.
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Project Meeting Minutes No. 9
February 9, 2005

9.3 Continued...

D. Interior footings with the exception of office were poured on February 10,
2005.

94  Scott Z. to field coordinate block-outs at perimeter footings with Dave Harper prior
to all pours.

95 A meeting was held on February 9, 2005 between DWP power and Boeing Realty

Corp. onsite to discuss relocating the transformer pads. No*eee}&?m&&ached

96  Dave Harper to monitor dust control closely. 0 oo b ﬁlo\,w.\,u/

Forward from Meeting Minutes No. 8 - 2/2/05
85  Scott Z. to provide cost of well cap damaged by basin on February@ 2005.

Forward from Meeting Minutes No. 7 - 1/26/05
77  Mike asked Charles to confirm the FM approval process with the fire protection

system.

2/2/05 General Underground to provide submittal package to FM Global at
Woodland Hills, CA.

2/9/05 Package messengered to FM Global on February 7,2005.

Forward from Meeting Minutes No. 6 -1/19/05

6.12  Mike requested additional cost for 4,000 PSI concrete at truck apron in lieu of 3,000
PSI due to RFI #005 response from Norcal.
1/26705 Cost proposal given to Mike. Awaiting decision.
2/9/05 Truck apron will be 4,000 PSI. PCOR #12 issued.

Forward from Meeting Minutes No. 12-1/5/05
46  Stephane and Mike to meet regarding getting the City required art work design

started.
1/12/05 Initial meeting held on January 5, 2005.
2/2/05 Mike requested to have lobby floor tiles to be on-hold.

410 Stephane noted that Boeing Realty wants to review all submittals related to the lobby
railing system being provided by Craneveyor.

Safety:
a. Incident/ Accident:
1. Basin construction damaged VEW-14 vapor extraction well on January 20,
2005. Haley & Aldrich and Dennis Carlson was notified immediately and
secured.

b. Millie and Severson Safety Meetings Held:

1. January 18, 2005.
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Project Meeting Minutes No. 9
February 9, 2005

2. February 2, 2005.
C. Issues: None at this time.
Unless written modification is submitted within seven (7) days, the above conference report

shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE
STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'S FIELD ORDER.

cc: Stephane Wandel, Mario Stavale - Boeing Corp.
Insik Chang, Bob Jacob - HPA
Eliseo Ochoa - Tait & Associates
Mick MacArthur - Millie and Severson, Inc.

e-mail:
Dennis Carlson - (dennis.Carlson@boeing.com)
Mario Stavale - (salvatore.m.stavale@boeing.com)
Bob Jacob - (bob@hparchs.com)
Insik Chang - (insik@hparchs.com)
Eliseo Ochoa - (eochoa@tait.com)
Patrick Keddington - (pkeddington@haleyaldrich.com)
Stephane Wandel - (stephane.m.wandel@boeing.com)
Scott Zachary - (spz@haleyaldrich.com)
Mike Sajjadi - (msajjadi@omprop.com)
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MILLIE and SEVERSON, INCORPORATED

RFI Log for BOEING-HARBOR GATEWAY

15-Feb-05

RI\F/{{SNO Vendor Name
001
002
003
004 CANYON REBAR
005
006
007

008
009 B.D.B. ELEC/INC.
009.1 B8.D.B. ELEC/INC.

010 PANELIZED STRUCTURES |
011 HALLIN AND HERRERA, INC
012 FML LININGS, INC.
013 HALLIN AND HERRERA, INC
014 HALLIN AND HERRERA, INC
015 HALLIN AND HERRERA, INC
016 CRANEVEYOR CORP.
018 HALLIN AND HERRERA, INC
019 RUCKER TILE

GEO-MEMBRANE

GEO-MEMBRANE
GEOTEXTILE/GEOMEMBRANE

4" RECESS AT KNOX OUT PANEL

TRAFFIC LOADING REQUIREMENT

FLO - GARDS FOR DRAINS AT OFFICE
FOOTING AT LINE 11 AT MEZZANINE STAIR
INTERIOR FOOTING FOR MEZZANINE
LIGHT FIXTURES (FX-3)

VOID PER CHARLES 1/19/05

PANELIZED ROOF - VULCRAFT RFI|
ERECTION PAD FOR SITE WALLS

SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1
CHAMFER AT KNOCKOUT WINDOWS A3.3
PANEL ELEVATION ON A3.1

PANEL JOINTS ON A3.1

LOBBY STAIR RAILS

ELECTRICAL/PUMP ROOM A2.2 DETAIL C

GROUT FOR LIMESTONE

Stopped Work Process  Required

No 12/14/04 12/16/04
No 12/14/04 12/16/04
No 12/20/04 12/21/04
No 12/28/04 1/4/05
No 12/28/04

No 1/6/05 1/14/05
No 1/7/05 1/12/05
No 1/7/05 1/12/05
No 1/18/05

No 1/19/06

No 1/18/05 1/21/05
No 1/26/05 1/28/05
No 2/11/05 2/18/05
No 1/28/05 2/4/05
No 1/28/05 2/4/105
No 1/28/05 2/4/105
No 1/31/05 2/3/05
No 2/1/05 2/8/05
No 2/11/05 2/15/05

Job No. 03653

12/15/04
12/14/04
12/21/04
1/3/05
1/13/05
1/5/05
1/6/05
1/6/05
2/8/05
2/8/05
1/19/05

1/28/05

2/9/05
2/8/05
2/8/05
2/8/05

2/9/05
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M/S

RFI No

020

Vendor Name

KIRKER GLASS, INC.

Issue

PERFORMANCE REQUIREMENT FOR STOREFRONTS

Stopped Work

No

Process  Required

2/11/05 2/16/05

Job No. 03653

Response  Bulletin ID

Page No: 2
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Millie and Sé?ersdn;iihCOrﬁafatéd W

Submittal Log for: BOEING-HARBOR GATEWAY

15-Feb-05
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007

008

009

010
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015

016

017

Trade Seq. Rev. Spec

0

0

-

Subcontractor

Submittal Description

ARCHITECTURA
HALLIN AND HE
HALLIN AND HE

RUCKER TILE
CALCON STEEL

FML LININGS, IN
FML LININGS, IN

FML LININGS, IN

KIRKER GLASS,
HALLIN AND HE

HALLIN AND HE
HALLIN AND HE
HALLIN AND HE

HALLIN AND HE

HALLIN AND HE
RUCKER TILE

GENERAL UNDE

SD: DOORS, FRAMES & HARDWARE
PD: WET CURE BLANKET
PD: BOND BREAKER

S: DALTILE L-712 LIMESTONE,
JURASTONE GRAY-BLUE

SD: ANCHOR BOLT, TEMPLATES,
EMBED, LEDGERS

S: GEOTEXTILE
S: GEOMEMBRANE HDPE

PD: PRODUCT DATA & INSTALLATION
METHOD

PD: ARCADIA HARDWARE
PD: MIX DESIGN #1224 - FOOTINGS

PD: MIX DESIGN #46972 - BUILDING
SLAB

PD: MIX DESIGN #62131 - TILT-UP
BUILDING PANELS

PD: MIX DESIGN #1227 - TILT-UP
SCREEN WALLS

PD: MIX DESIGN #1226 - TRUDE APRON

PD: MIX DESIGN #RS250-P41 - GROUT
UNDER PANELS

PD: EPOXY, GROUT, WATERPROOF
MEMBRANE FOR CERAMIC TILE.

SD: FIRE PROTECTION PLANS.

KEY: SD =Shop Drawings A = Approved As Noted
PD = Product Data R = Revise and Resubmit (Rejected)
MD = Mix Designs P = Pending
S =Samples C = Closed
A/R = Partially Approved/Partially Rejected
Location DateRequired Submitted Returned Back to Sub Status
T T oo 14n00s 172005
12/23/2004 1/5/2005 1/14/2005
12/23/2004 1/5/2005 1/14/2005
12/27/2004 1/14/2005
12/27/2004 1/4/2005 1/6/2005
1/14/2005 1/21/2005 1/24/2005
1/14/2005 1/21/2005 1/24/2005
1/14/2005 1/21/2005 1/24/2005
12/28/2004 1/5/2005 1/21/2005
12/29/2004 12/30/2004 1/4/2005
12/29/2004 12/30/2004 1/4/2005
12/29/2004 12/30/2004 1/4/2005
12/29/2004 12/30/2004 1/4/2005
12/29/2004 12/30/2004 1/4/2005
12/29/2004 12/30/2004 1/4/2005
12/30/2004 1/10/2005 1/14/2005
1/12/2005
Job No.: 03653 Fage No.
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Trade Séq.

005

034

034
034
070
070
012
012
030
030
035A
050
101
021
021
021
021
021
029
029
029
029
029

032

018

019

019
019
020
021
022
022
023
024
025
026
027
028
029
030
031
032
033
033
034
035
035

036

Rev.

0

0

Spec

DIV.5

Subconﬁéctor '

CALCON STEEL

K & S AIR CONDI

K & S AIR CONDI
K & S AIR CONDI
G.M.A. CONSTR
G.M.A. CONSTR
ACRA LIGHT
ACRA LIGHT
B.D.B. ELEC/INC.
B.D.B. ELEC/INC.
NATIONAL FAIL-
WEST COAST DO
DOCK PROS INC
SANDERS & WO
SANDERS & WO
SANDERS & WO
SANDERS & WO
SANDERS & WO
GLOBAL STEEL
GLOBAL STEEL
GLOBAL STEEL
GLOBAL STEEL
GLOBAL STEEL

AMERICAN CON

Submittal'Desciriptionr

SD: STEEL SHOP DRAWINGS -

SUBMITTAL #2 (ERECTION, COLUMN,
BEAM, ANGLE BRACE, LADDER AND
TRASH GATE - TOTAL OF 48 SHEETS).

PD: HVAC PRODUCT DATA, (HP,
EXHAUST FAN, AIR DIST., FIRE
DAMPERS, AIR BALANCE).

PD: HVAC SUBMITTAL

PD: CARRIER HVAC

SD: TRUSS JOIST SHOP DRAWINGS
PD: TRUSS JOIST PRODUCT DATA
PD: SKYLIGHTS

SD: SKYLIGHTS

PD: SWITCHGEAR PRODUCT DATA.
PD: LIGHT FIXTURE PRODUCT DATA.
SD: FIRE ALARM PLANS

SD: ROLL UP DOOR

PD: DOCK BUMPERS

S: FRAZEE - SNOW BALLET

S: FRAZEE - COAST POINTE

S: FRAZEE - BALSAM BASH

S: FRAZEE - MUSHROOM BASKET

S: FRAZEE - WILD CAT

PD: TOILET PARTITIONS

PD: TOILET PARTITIONS

PD: TOILET ACCESSORIES

PD: TOILET PARTITION COLOR CHART
PD: PLASTIC LAMINATE COLOR CHAR

PD: PLUMBING FIXTURES

Location

DateRequired Submitted Returned

1/24/0  1/13/2005

1/28/0 1/14/2005 1/29/2005
2/8/2005
2/14/2005

1/17/2005 1/24/2005

1/17/2005 1/24/2005
2/11/2005
1/18/2005
1/27/0 1/18/2005
1/27/0 1/18/2005
1/21/2005

1/24/2005 1/27/2005

1/25/2005 2/1/2005

1/25/2005 1/28/2005

1/25/2005 1/28/2005

1/25/2005 1/28/2005

1/25/2005 1/28/2005

1/25/2005 1/28/2005
1/28/2005
2/11/2005

1/28/2005 2/1/2005
1/28/2005
2/11/2005
2/2/2005

Job No.: 03653

Back to Sub  Status

112712005

2/3/2005

1/27/2005

1/27/2005

1/31/2005

1/31/2005

1/27/2005

2/4/2005
1/28/2005
1/28/2005
1/28/2005
1/28/2005

1/28/2005

2/3/2005
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Trade Seq. Rev. Spec
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035

035

035

035

035
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013

090

090

090
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038

039

040

041

042

043

044

045

046

047

0

0

Subconffé&or 7

ARCHITECTURA
GENERAL UNDE
GENERAL UNDE

GENERAL UNDE

GENERAL UNDE
GENERAL UNDE
PANELIZED STR
AAA ROOFING B

UNIVERSAL ME
UNIVERSAL ME

UNIVERSAL ME

Submittal Deé&iﬁﬁon

S: CLEAR WHITE BIRCH WOOD

SD: FIRE PROTECTION PLANS
(COMPLETE)

PD: HYDRAULIC CALCULATIONS -
AREA 1

PD: HYDRAULIC CALCULATIONS -
AREA 2

PD: PRODUCT SUBMITTAL

PD: FIRE PUMP SUBMITTAL

SD: PANELIZED ROOF SHOP DRAWING
PD: ROOFING SUBMITTAL

S: MONTEREY CARPET BUKHARA
COLOR 1080 Z63

S: ARMSTRONG SHEET VINYL
MEDIPOINT COLOR #87704

S: VPI WALL BASE COLOR 14

Location

' Daiéké(iﬁired Submitted lieturned ‘Back to Sub Sfétus

2/7/2005

2/7/2005

2/7/2005

2/7/2005
2/7/2005
2/8/2005
2/11/2005

2/11/2005

2/11/2005

2/11/2005

Job No.:

20212005

2172005

03653

21772005
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